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Budget Trade & Gas Compliance Dates

REPORT

DUE DATE

DATE RECEIVED

Free Product Removal -
monthly

January 1, 2001

February 1, 2001

January 30, 2001

March 1, 2001 March 6, 2001
April 1, 2001 April 3, 2001
May 1, 2001 May 10, 2001
June 1, 2001 June 13, 2001
July 1, 2001 July 10, 2001

Changed to quarterly per
Addendum No. 2 to CAO

Qctober 30, 2001

October 30, 2001

No. 2000-255
January 30, 2001 January 29, 2002
April 30, 2002 April 30, 2002
July 30, 2002 July 30, 2002
October 30, 2002 October 30, 2002
Quarterly Ground Water | January 30, 2001
Monitoring
April 30, 2001 January 30, 2001
July 30, 2001 July 31, 2001
October 30, 2001 October 30, 2001
EDF required January 30, 2001 January 30, 2002 (EDF not

submitted on time)

April 30, 2002

April 30, 2002 (EDF not
submitted on time)

July 30, 2002

July 30, 2002 (EDF not
submitted on time)

October 30, 2002

October 30, 2002

Delineation of Soil and

March 22, 2001

August 1, 2001

Groundwater

Contamination

Payments on ACL No. February 2001 February 15, 2001, $200

2000-23
March 2001 March 27, 2001, $150

July 31, 2001, $60

April 2001 Tuly 31, 2001, $60
May 2001 July 31, 2001, $60
June 2001 July 31, 2001, $60
July 2001 July 31, 2001, $60
August 2001 August 2, 2001, $240

September 2001

October 1, 2001, $150




Budget Trade & Gas Compliance Dates

REPORT

DUE DATE -

DATE RECEIVED

Pilot Test

January 15, 2002

January 14, 2002

Well Installation Report

April 30, 2002

April 30, 2002

Alternative Remedial
Method

May 1, 2002

May 1, 2002 (no
concurrence pending PFP
program)

Beginning of Remediation

January 2, 2003

Technical Report on
Progress of Remedial
Action

April 30, 2003






